Department of Ene.rgy

Ohio Field Office
Fernald Area Office

P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

SEP 21 1098
DOE-1179-98

Mr. James A. Saric, Remedial Project Manager
U.S. Environmental Protection Agency

Region 5 - SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Dear Mr. Saric:

EXTENSION TO THE MILESTONE DATE FOR SUBMITTAL OF THE AREA 8, PHASE I
CERTIFICATION DESIGN LETTER

The purpose of this letter is to request an extension in the milestone date for submittal of
the Area 8, Phase Il Certification Design Letter (CDL). Currently Department of Energy
{DOE) is committed to submit the CDL by September 30, 1998, per the Sitewide
Excavation Plan (SEP). DOE feels there is "good cause” to request an extension of this
milestone date to January 29, 1999, under Section XVIIl (B)(5) of the Amended Consent
Agreement.

The primary driver for certification of this area is natural resource restoration work planned
for Fiscal Year 2000. Therefore, it is not imperative that certifications are carried out
before the end of Calendar Year 1998. Development of the CDL will require that real-time
scanning occur in Area 8, Phase Il to support the CDL. To accomplish this before the
current milestone date, real-time scanning resources (e.g., Radiation Scanning Vehicle
(RTRAK)) would have to be diverted away from activities currently supporting the
excavation of the Southern Waste Units. This has the potential to slow Southern Waste
Unit remediation to accomplish much lower priority work.

Submittal of the Area 8, Phase il CDL on January 29, 1999, will have no impact on the

subsequent restoration design or implementation work in the area. Development of the

CDL was originally planned for early Calendar Year 1999 in the fiscal Year 1999 Replan.
The date presented in the SEP was inadvertently changed and is not consistent with the
Fiscal Year 1999 Replan.
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In summary, DOE feels there is "good cause” to extend this milestone to avoid any risk of
impacting Southern Waste Unit remediation. If you should have any questions or
concerns, please contact Robert Janke at (513) 648-3124.

cc:

N. Hallein, EM-42, CLOV
G. Jablonowski, USEPA-V, SRF-5J

Sincerely,

Jotory Rray

Johnny W. Reising
Fernald Remedial Action
Project Manager

R. Beaumier, TPSS/DERR, OEPA-Columbus
T. Schneider, OEPA-Dayton (three copies of enc.)

K.
M. Davis, ANL (three copies)
F.
M. Schupe, HSI Geo Trans.
. Vandegrift, ODH

. Barker, Tetra Tech
. Bogart, OH/FEMP

. J. Janke, OH/FEMP
. Reising, OH/FEMP

. Tanner, OH/FEMP

. Carr, FDF/52-2

. Chiou, FDF/52-5

. Hagen, FDF, 65-2

. Heck, FDF, 2

. Hinnefeld, FDF, 2

. Sutton, FDF, 35

. Woods, FDF/65-2
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Miller, DOE-EML

Bell, ATSDR

M. Davis, ANL
EDC, FDF, 52-7
AR Coordinator, FDF, 78




